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ADOPTED

The Honorable Board of Supervisors BOARD OF SUPERVISORS
County of Los Angeles COUNTY OF LOS ANGELES
383 Kenneth Hahn Hall of Administration 30 August 7, 2012
500 West Temple Street _
Los Angeles, California 90012 ;%w A

SACHI A. HAMAI
Dear Supenvisors: EXECUTIVE OFFICER

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
BEVERLY BOULEVARD OVER UNION PACIFIC RAILROAD
IN THE CITY OF PICO RIVERA
(SUPERVISORIAL DISTRICT 1)
(4 VOTES)

SUBJECT

This action is to approve a change in work and the increased contract amount for a public works
construction contract for Beverly Boulevard over Union Pacific Railroad, in the City of Pico Rivera.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested change in work for the seismic strengthening of an existing bridge, with an
increase in the contract amount of $11,426.15, will have no significant effect on the environment and
approve the change and increased amount for Project ID No. RDC0010965 — Beverly Boulevard
over Union Railroad, related to railroad inspection and flagging, in the City of Pico Rivera, performed
by John S. Meek Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for the
change in this public works construction contract in support of the timely completion of the project
while avoiding delays and the potential for claims. The description of the change, estimated cost,
and the necessary time extensions are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Enclosed for your Board's approval is a
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change in work in excess of the Director's delegated limit, which is required to complete the project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Integrated Services Delivery (Goal 3). Approval of this change will provide improved infrastructure to
better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0010965, with an increase in the contract amount of $11,426.15, is included in
the First Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund
Budget.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director or
her designee on September 22, 2011, to an apparent responsible contractor with the lowest
responsive bid in accordance with the State Public Contract Code, your Board's directives, and as
recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure does not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The cost is based on contract unit prices, time and materials, or negotiated under the
provisions of the contract specifications. The method for arriving at the cost of the change is
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.
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Respectfully submitted,

Spet Jartes

GAIL FARBER
Director

GF:JTS:g
Enclosures

C: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)



CHANGE IN WORK (APPROVE)
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PROJECT ID NO. RDC0010965 — Beverly Boulevard over Union Pacific Railroad (in the
City of Pico Rivera), Supervisorial District 1, Contractor: John S. Meek Company, Inc.

Project Description:

Seismic strengthening of an existing bridge.

Change in Work:

Railroad inspection and flagging $11,426.15

Description of Change:

The railroad requires its own forces to conduct inspection and flagging while our
contractor is working within the railroad right of way. The contract allows for payment to
the contractor for costs billed to the contractor by the railroad. It is necessary to
compensate the contractor for these inspection and flagging cost.

The cost for this item was on the basis of extra work as provided in Subsections 3-3 and
7-16 of the contract specifications.

No additional working days will be required because of this change.

Financial Information:

This project is entirely within the City of Pico Rivera (City) and is being administered
under the Federal Highway Bridge Program covered under Agreement No. 76078 with
the State of California. Under this program, Federal-aid Grant funds will be used to
finance 88.53 percent of the qualifying costs of the project. The remaining 11.47 percent
of the cost will be financed with State Highway Account funds. The work will be done at
no cost to the City. Funding for this project is included in the First Supervisorial District's
Road Construction Program in the Fiscal Year 2012-13 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $971,925.25
Changes in work approved
under delegated authority 58,458.24
Change in work to be approved 11,426.15
Revised contract amount $1,041,809.64
Percent total change to original contract amount 7.2%
TKB:lg
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